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COST TO COMPLETE FROM

AUGUST 28, 1959 through OCTOBER 31, 1959

Category Rate Hours Dollars
Engineer "A" 13.70 80 $ 1,096.00
Optical Engineering 7.70 172 1,324.40
Senior Engineering 5.97 145 865. 65
Engineering 4,82 1,720 8,290.40
Associate Engineering 4.09 688 2,813.92
Junior Engineering 3.35 1,384 4, 636.40
Design L. 08 1,032 4,210.56
Drafting 3.03 344 1,0k2.32
Optical Model Shop 6.60 80 528.00
Model Shop 2.63 3,000 * 7,890.00
Engineering Control Coordinator 2.50 34k 860.00
)/ Maintenance 2.25 176 396.00
" +vPhone 1.65 176 281. 60
M ——
8 Total Engineering $3k, 235. 25
Engineering Overhead 3.50 9,018 31,563.00
Manufacturing Engineer 4,51 105 473.55
Manufacturing Engineer Overhead 3.90 105 409.50
Total Manufacturing ' $883.05
Purchased Parts 5,000.00
Travel 3,000.00
Car & Telephone k75.00
Guard 1,582.00
Bubcontract 500.00
Total $77,238.30
G &A@ 20% 15, 47,66
Total Estimated Cost and Fee $92,685.96

* Includes 323 hours premium bearing overtime not included in overhead.
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ATTACHMENT "A"
Material Travel Total G&A Total
$ 3,708.70 $2,500.00 $46,830.10 $ 9,366.02 $ 56,196.12
17,700.00 4,500.00 106,617.00 21,323.40 127,940.40
$21, h98.7o $7,0oo.09 _ $153,447.10 $30,689. 42 $184,136.52 |
$19, 000.00 $6,000.00 ! $138,249.16 $27,649. 84 $165,899.00
g wp '
$11,317.00 $2,746.00 $83, 64l 00
$2,035.00 $49k. 00 $15, 000.00
$13,352.00 $3,240.00 $98, 644, 00 $19,728.80 $118,372.80
= T73.8% 70% of 14% 53% of U
I . 9.8% = 2.12%
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Fee

$ L,776.67
10,874.93

$15,651.60

$1k4,101.00
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ATTACHMENT "B"
A B
Item fo of Total Zo Completed
a 30% . 100%
b 5% 100%
c 10% 100%
a 10% 100%
e 35% 8ot
f 10% 0

9-16-59

$1h,101 x .83 =

30%
5%

10%
28%

0
83%
—

$11,703
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ATTACHMENT "C"
Cost G&A Total
a) Cost @ 9-15 $ 98,6uk4.00 $19,728.80 $118,372.80
b) Cost @ Completion 160,885.00 32,177.00 193, 062. 00
c) Cost to Complete from 9-15 62, 241.00 12,448, 20 Th, 689. 20
/ Fee on c) @ 8% 6,348.58
Fee through September 15, 1959 11,893.00
Total Fee s $18,241.58
Estimated Cost H g‘)./\\O' $193, 062. 00
7\
Total Estimated Cost plus Fee $211,303.58
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